

CCE-P0904 Activity Schedule

Cycle 1

Day 0 – April 24th				
	Noon	1200	ALF Profile Across-shore	Hafez
	2pm	1400	Deploy Sediment Trap	Stukel
	3pm	1500	CTD Bowtie (Yo-yo)	Stukel
	9pm	2100	CTD Cast – Thorium	Stukel
Day 1 - Apr. 25th				
	1am or ASAP	0100	Bongo Tow	Powell
	2am	0200	CTD, Production	Stukel
	4am	0400	Array Deployment	Stukel
	6am	0600	IKMT Deep Tow	Davison
	10am	1000	Bongo Tow & Size Frac	Powell
	Noon	1200	CTD	Emy
	1pm	1300	IKMT Shallow Tow	Davison
	6pm	1800	McLane Pump	Stukel
	7pm	1900	CTD, full dilution	Pasulka
	8pm	2000	Bongo Tow	Powell
	9pm	2100	Bongo Tow & Size Frac	Powell
Day 2 - Apr. 26th				
	2am	0200	CTD, production	Stukel
	4am	0400	Array Recovery & Redeployment	Stukel
	10am	1000	Bongo Tow & Size Frac	Powell
	Noon	1200	CTD	Emy
	2pm	1400	Bongo Tow	Powell
	3pm	1500	Bongo Tow	Powell
	4pm	1600	Bongo Tow	Powell
	5pm	1700	Bongo Tow	Powell
	6pm	1800	Bongo Tow	Powell
	7pm	1900	McLane Pump	Stukel
	10pm	2200	Bongo Tow & Size Frac	Powell
	11pm	2300	Bongo Tow	Powell
Day 3 - Apr. 27th				
	Midnight	0000	Bongo Tow	Powell
	1am	0100	Bongo Tow	Powell
	2am	0200	CTD, finals	Stukel
	4am	0400	Array recovery & deploy	Stukel
	6am or ASAP	0600	Recover Sediment Trap	Stukel
	7am	0700	Transit Offshore	

Cycle 2

Day 0 – April 27th					
	3pm	✓	1500	ALF Profile Across-shore	Hafez
	5pm	✓	1700	CTD	Stukel
	6pm	✓	1800	Sed Trap Deployment	Stukel
	8pm	✓	2000	Bongo Tow	Powell
	9pm	✓	2100	Bongo Tow	Powell
	10pm		2200	Bongo Tow & Size Frac	Powell
	11pm		2300	IKMT Shallow Tow	Davison
Day 1 - Apr. 28th					
	1am or ASAP	✓	0100	Bongo Tow	Powell
	2am	✓	0200	CTD, Production	Stukel
	4am	✓	0400	Array Deployment	Stukel
	6am	✓	0600	IKMT Deep Tow	Davison
	10am	✓	1000	Bongo Tow & Size Frac	Powell
	11am	✓	1100	McLane Pump	Stukel
	Noon	✓	1200	CTD	Emy
	1pm	✓	1300	IKMT Deep Tow	Davison
	6pm	✓	1800	Deep CTD (1000m), dil & Th	Stukel & Pasulka
	*		Concurrent	Fill bottles for Dickson Lab	
	8pm	✓	2000	Repeated Bongo Tows	Powell
	9pm	✓	2100	Bongo Tow	Powell
	10pm	✓	2200	Bongo Tow & Size Frac	Powell
	11pm	✓	2300	Bongo	Powell
Day 2 - Apr. 29th					
	2am	✓	0200	CTD, production	Stukel
	4am	✓	0400	Array Recovery & Redeployment	Stukel
	7am	✓	0700	McLane Pump	Stukel
	10am	✓	1000	Bongo Tow & Size Frac	Powell
	Noon	✓	1200	CTD	Emy
	1pm	✓	1300	IKMT Deep tow	Davison
	7pm	✓	1900	McLane Pump	Stukel
	8:30pm	✓	2030	IKMT shallow tow	Davison
	10pm	✓	2200	Bongo Tow & Size Frac	Powell
	11pm	✓	2300	Bongo Tow	Powell
Day 3 - Apr. 27th					
	2am	✓	0200	CTD, finals	Stukel
	4am	✓	0400	Array recovery & deploy	Stukel
	6am or ASAP	✓	0600	Recover Sediment Trap	Stukel
	7am	✓	0700	Transit to front	

Front

Day 0 – Apr. 30th		Day 1 - May 1st	
0800	Survey to locate front	0800	CTD
1200	PRPOOS Net	0845	CTD
1215	CTD with sampling	0930	CTD
1230	Continue Survey	1015	CTD
Night 1 - Apr. 30 - May 1		1100	CTD
2100	PRPOOS	1145	CTD
2115	CTD with sampling	1215	CTD
2200	PRPOOS	1315	CTD
2215	CTD with sampling	1400	CTD
2300	PRPOOS	1445	CTD
2315	CTD with sampling	1515	CTD
0000	PRPOOS	1600	CTD
0045	CTD with sampling	1645	CTD
0130	PRPOOS	1730	CTD
0145	CTD with sampling	Night 2 - May 1-2	
0245	PRPOOS	2100	CTD with sampling
0300	CTD with sampling	2130	Bongo
0345	PRPOOS	2200	IKMT
0415	CTD with sampling	0015	CTD with sampling
		0100	Bongo
		0130	IKMT
		0330	CTD with sampling
		0415	Bongo
		0500	IKMT
		0600	Brief Front Survey
		0645	CTD
		0715	CTD
		0730	Head Home